

STATE OF ILLINOIS)
) SS
COUNTY OF DU PAGE)

I, Lynn Curiale, City Clerk of Wood Dale, Illinois DO HEREBY CERTIFY that as such City Clerk and keeper of the records, that the foregoing is a true and correct copy of Resolution **#R-21-01 A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE AGREEMENT BETWEEN THE CITY OF WOOD DALE AND G. FISHER COMMERCIAL CONSTRUCTION FOR THE POLICE DEPARTMENT COVERED PARKING PROJECT IN AN AMOUNT OF \$11,408.55**

Passed by The City of Wood Dale, Du Page County, Illinois, IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed the seal of the City of Wood Dale, this 21st day of January, 2021.



Lynn Curiale, City Clerk

SEAL



Resolution #R-21-01

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE
AGREEMENT BETWEEN THE CITY OF WOOD DALE AND G. FISHER
COMMERCIAL CONSTRUCTION FOR THE POLICE DEPARTMENT
COVERED PARKING PROJECT IN AN AMOUNT OF \$11,408.55**

Passed: January 21, 2021
Published in Pamphlet Form: January 22, 2021

I, Lynn Curiale, as the City Clerk for the City of Wood Dale, hereby certify that the attached Resolution is a true and correct copy of #R-21-01

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE
AGREEMENT BETWEEN THE CITY OF WOOD DALE AND G. FISHER
COMMERCIAL CONSTRUCTION FOR THE POLICE DEPARTMENT
COVERED PARKING PROJECT IN AN AMOUNT OF \$11,408.55**

Passed and approved by the City Council of the City of Wood Dale on January 21, 2021
and hereby published in pamphlet on January 22, 2021.



Lynn Curiale, City Clerk



RESOLUTION NO. R-21-01

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE AGREEMENT
BETWEEN THE CITY OF WOOD DALE AND G. FISHER COMMERCIAL
CONSTRUCTION FOR THE POLICE DEPARTMENT COVERED PARKING
PROJECT IN AN AMOUNT OF \$11,408.55**

WHEREAS, the City of Wood Dale (hereinafter referred to as the "City") is a duly organized and existing body politic and corporate governed by the provisions of the Illinois Municipal Code, 65 ILCS 5/1-1-1, *et seq.*, and its own duly adopted Municipal Code; and

WHEREAS, the City is authorized and empowered under the Illinois Municipal Code, and its Ordinances adopted pursuant thereto, to enter into agreements and to contract for goods and services; and

WHEREAS, the Mayor and the City Council of the City seek to ensure that the City is run effectively and efficiently; and

WHEREAS, the Mayor and the City Council of the City, seeks the **G. FISHER COMMERCIAL CONSTRUCTION** for the **POLICE DEPARTMENT COVERED PARKING PROJECT**; and

WHEREAS, these services are necessary to maintain and promote an effective and efficient City Government; and

WHEREAS, after diligent review of the qualifications and services of **G. FISHER COMMERCIAL CONSTRUCTION**, the Mayor and the City Council find **G. FISHER COMMERCIAL CONSTRUCTION** is the most qualified firm to perform the duties sought by the City; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY OF WOOD DALE, DUPAGE COUNTY, AN ILLINOIS CORPORATION, as follows:

SECTION 1: The recitals set forth above are incorporated herein and made a part hereof.

SECTION 2: The Mayor is authorized to execute said Agreement on behalf of the City of Wood Dale, which signature shall be attested to by the City Clerk.

SECTION 3: The City Manager, staff and/or the City Attorney shall take the steps necessary to put the terms and conditions of the Agreement into effect.

SECTION 4: That all ordinances and resolutions, or parts thereof in conflict with the provisions of this Resolution are, to the extent of such conflict, hereby repealed.

SECTION 5: That this Resolution shall be in full force and effect from and after its adoption, approval and publication in pamphlet form as provided by law.

PASSED this 21st day of January, 2021.

AYES: Alderman Cabalano, Jakab, Messina, Sorrentino, E. Wesley, Wood

NAYS: 0

ABSENT: Alderman R. Wesley, Susmarski

APPROVED this 21st day of January, 2021.

SIGNED: Annunziato Pulice
Annunziato Pulice, Mayor

ATTEST: Lynn Curiale
Lynn Curiale, City Clerk

AIA Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> City of Wood Dale Police Department Covered Parking Lot 404 N. Wood Dale Rd. Wood Dale, IL 60191	CONTRACT INFORMATION: Contract For: General Construction Date: October 20, 2020	CHANGE ORDER INFORMATION: Change Order Number: 01 Date: December 8, 2020
OWNER: <i>(Name and address)</i> City of Wood Dale Wood Dale Police Department 404 N. Wood Dale Rd. Wood Dale, IL 60191	ARCHITECT: <i>(Name and address)</i> FGM Architects, Inc 1211 W. 22 nd St. Suite 700 Oak Brook, IL 60523	CONTRACTOR: <i>(Name and address)</i> G. Fisher Commercial Construction 2 S. Hanks Rd., Suite C Aurora, IL 60506

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

PR #01 dated 2020-11-20: Saw cut & remove Concrete Curb & Install New Asphalt	\$2,942.00
PR #02 dated 2020-11-20: Additional Base Removal. Saw cut & Remove Binderin Patch Area	\$3,745.00
PR #03 dated 2020-11-21: Saw, Cut, Excavate, & Add Perferated PVC Drain	\$3,600.00
PR #04 dated 2020-12-03: Saw, Cut, & Excavate Trench. Furnish & Install new Underground Pipe. Backfill with CA6 Stone Compact. Furnish & Install new Precast Transformer Pad	\$31,121.55

Owner's Allowance:	\$30,000.00	
SubTotal CO 01:	\$41,408.55	
Remaining Owner's Allowance:	\$0.00	
		Total: \$11,408.55

The original Contract Sum was	\$ 675,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 675,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 11,408.55
The new Contract Sum including this Change Order will be	\$ 686,408.55

The Contract Time will be increased by Zero (0) days.
 The new date of Substantial Completion will be no later than December 20, 2020

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

FGM Architects Inc. ARCHITECT <i>(Firm name)</i> SIGNATURE Mark Price, AIA Project Manager PRINTED NAME AND TITLE 01.13.2021 DATE	G. Fisher Commercial Construction CONTRACTOR <i>(Firm name)</i> SIGNATURE George R. Fisher, Jr., President PRINTED NAME AND TITLE 1/5/2021 DATE	City of Wood Dale OWNER <i>(Firm name)</i> SIGNATURE Annunziato Pulice, Mayor PRINTED NAME AND TITLE 1/21/2021 DATE
--	---	---